
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 04/05/2014

to 05/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0008

05/06/2014

Contract Location: Time Allowed:

SR 232 BEGINNING AT OLD BELAIR (CR 221) AND EXTENDING TO SR 

 

Contractor:

BEAM'S CONTRACTING, INC. Date Let:

15030 ATOMIC RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

BEECH ISLAND SC 29842-8319 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HUDSON INSURANCE CO

06/21/2013

06/26/2013

08/01/2013

08/12/2013

09/26/2013

00/00/0000

00/00/0000

446 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 59.19

264 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,453,645.92

$7,991,462.44

$6,966,668.68

17.59%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231440-      $8,453,645.92 $7,991,462.44 $6,966,668.68 17.59% $294,000.20

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 04/05/2014

to 05/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0008

05/06/2014

Project Number: 231440-      SR 232 - WIDENING & RCNS

 

STP00-0174-01(007)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,189,581.77 $954,381.62 $235,200.15

Non-Participating $297,395.47 $238,595.42 $58,800.05

Total Earnings $1,486,977.24 $1,192,977.04 $294,000.20

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,486,977.24 $1,192,977.04 $294,000.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,486,977.24 $1,192,977.04

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $294,000.20

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 04/05/2014

to 05/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0008

05/06/2014

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .351

 240197.000 .040

STP00-0174-01(007)

 

.391 $9,607.88 $93,917.03

0015 207-0203     FOUND BKFILL MATL, TP II CY  24.000 546.524

 28.100 .000

 

 

546.524 $.00 $15,357.32

0020 210-0100     GRADING COMPLETE - LS  1.000 .600

 1051760.000 .100

STP00-0174-01(007)

 

.700 $105,176.00 $736,232.00

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  25,640.000 .000

 18.030 2,560.410

 

 

2,560.410 $46,164.19 $46,164.19

0030 318-3000     AGGR SURF CRS TN  1,220.000 334.150

 17.300 99.990

 

 

434.140 $1,729.83 $7,510.62

0060 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  2,400.000 1,965.333

 2.480 -1,965.333

 

 

.000 $-4,874.03 $0.00

Category Amount: $157,803.87 $899,181.16

Category Number: 0030 TEMPORARY EROSION CONTROL

0300 163-0240     MULCH TN  600.000 63.862

 189.310 9.204

 

 

73.066 $1,742.41 $13,832.12

0305 163-0300     CONSTRUCTION EXIT EA  10.000 .750

 1477.460 1.500

 

 

2.250 $2,216.19 $3,324.29



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 04/05/2014

to 05/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0008

05/06/2014

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,000.000 156.000

RAW CHECK DAM 7.750 48.450

 

 

204.450 $375.49 $1,584.49

0311 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 3.000

 488.000 .000

                                                            

                                                            

3.000 $.00 $1,464.00

0335 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  8.000 2.000

 439.850 1.000

 

 

3.000 $439.85 $1,319.55

0339 167-1500     WATER QUALITY INSPECTIONS MO  14.000 .000

 1108.000 8.000

 

 

8.000 $8,864.00 $8,864.00

0345 171-0030     TEMPORARY SILT FENCE, TYPE C LF  9,760.000 20,755.875

 3.560 381.000

 

 

21,136.875 $1,356.36 $75,247.28

0349 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  7,310.000 279.300

 4.180 169.875

 

 

449.175 $710.08 $1,877.55

Category Amount: $15,704.38 $107,513.28

Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK

0455 540-1202     REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO -LS  1.000 .000

 61802.920 .300

1

 

.300 $18,540.88 $18,540.88

Category Amount: $18,540.88 $18,540.88



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 04/05/2014

to 05/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0008

05/06/2014

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTILITY

0495 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  1,075.000 1,247.300

 31.380 .000

 

 

1,247.300 $.00 $39,140.27

Category Amount: $0.00 $39,140.27

Category Number: 0030 TEMPORARY EROSION CONTROL

0670 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  2,000.000 229.125

 17.410 45.000

 

 

274.125 $783.45 $4,772.52

Category Amount: $783.45 $4,772.52

Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK

0745 500-3101     CLASS A CONCRETE CY  80.000 39.393

 1105.780 40.700

 

 

80.093 $45,005.25 $88,565.24

0755 511-1000     BAR REINF STEEL LB  8,225.000 4,075.000

 0.870 4,150.000

 

 

8,225.000 $3,610.50 $7,155.75

0770 520-0595     H-PILE POINTS, HP 14 X 102 EA  20.000 10.000

 167.030 10.000

 

 

20.000 $1,670.30 $3,340.60

0775 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  750.000 405.050

 77.950 413.160

 

 

818.210 $32,205.82 $63,779.47

0785 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  770.000 .000

 33.650 555.000

 

 

555.000 $18,675.75 $18,675.75

Category Amount: $101,167.62 $181,516.81

Project Total Amount: $294,000.20 $1,486,977.24


